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2002 2003
Row | Duration
Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
11713
1 72h ITRG #7
02 26
2 8600h PROCEDURE DEVELOPMENT/REVIEW
3 12752h DEVELOPMENT/BASELINE
4 0
04
5 0 AOMRS IBASELINED
27 | 02
6 36h [ MEIT 3 SPLINTER SESSION @ TSUKUBA
04 05
7 16h Il FIRST MEIT 3 REVIEW @ TSUKUBA
14 30
8 117h MEIT 3 INTERIM $PLINTER SESSION & INTEGRATED REVIEW
04
9 0 AMEIT 3 CONFIGURATION READINESS ASSESSMENT
09 13|
10 110h PRE-MEIT INTEGRATION TEST AT SDIL
14 18|
11 104h [0 PROCEDURE REVIEW / SIGNOFF
06
12 0 /REPS PACKAGE TO ASCH
20
13 0 /ANODE 2 NEED DATE FOR MEIT 3
20 | |
14 0 /JEM-PM NEED DATE FOR MEIT 3
20 22
15 532.50h MEIT 3 OPERATIONS
20 26
16 60h [J tesT SITE PREPS
27 17 |
17 330.50h MEIT3 TESTING
17 22 |
18 72h [ DE-CONFIGURE
18 |
19 0 /ANODE 2 RELEASED FROM MEIT 3
22 |
20 0 /\JEM-PM RELEASE FROM MEIT 3
19 | 19|
21 2184h [ , : ] PAPER CLOSURE
1 1
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